

**CPT6314 Final Year Project (FYP) 1 Meeting Log
Trimester OCT / NOV 2025 (Trimester ID:2530)**

Meeting Date: 9/2/2026	Meeting No.: 5
Meeting Mode: Online / Face-to-Face	
Project ID: 771	Project Type: Research-based / Application-based
Project Title : Personalized Fitness Tracker & Smart Workout Planner Mobile Application	
Student ID : 1211111950	Student Name: ADAM FIKRI BIN MOHD LOTFI
Student Programme and Specialisation: B.C.S (Hons.) Software Engineering	
Supervisor Name: Nur Haifa binti Mohd Fathil	Co-Supervisor Name: (if applicable) N/A
Collaborating Company: (if applicable) N/A	Company Supervisor Name: (if applicable) N/A

1. WORK DONE

[Please write the details of the work done, after the last meeting]

Tasks: ~~Problem Formulation and Project Planning / Background Study or Literature Review / Requirement Analysis or Theoretical Framework /~~ **Design or Research Methodology / Prototype Development or Proof of Concept** / ~~Draft Report Completion~~

(Please strike out the tasks, which are not applicable)

Details (in point form):

1. Completed Chapter 3 (Methodology/Requirements Analysis) with comprehensive survey analysis
2. Successfully conducted user requirements survey, collecting 124 responses (significantly exceeding minimum requirement of 20 responses)
3. Finalized and validated functional requirements based on survey data analysis
4. Finalized and validated non-functional requirements incorporating user feedback
5. Finalized and validated user requirements aligned with target audience needs
6. Completed all required system design diagrams:
 - Use case diagram illustrating system actors and interactions
 - Class diagram depicting object-oriented structure and relationships
 - Architecture diagram showing system components and layers
 - Activity diagram mapping workflow processes
 - Entity Relationship Diagram (ERD) defining database schema
 - Sequence diagram demonstrating interaction flow between system components
7. Integrated initial UI designs and interface mockups into Chapter 4
8. Commenced writing Chapter 5 (Implementation/System Development)

2. WORK TO BE DONE

Tasks: ~~Problem Formulation and Project Planning / Background Study or Literature Review / Requirement Analysis or Theoretical Framework / Design or Research Methodology / Prototype Development or Proof of Concept~~ **Draft Report Completion**

(Please strike out the tasks, which are not applicable)

Details (in point form):

1. Complete Chapter 5 (Implementation/System Development) detailing development approach and technical implementation
2. Draft Abstract summarizing entire project scope, methodology, and expected outcomes
3. Write Acknowledgements section recognizing supervisor guidance and contributors
4. Finalize scope of system functionalities to be implemented
5. Prepare for transition to FYP2 development phase

3. PROBLEMS ENCOUNTERED AND SOLUTIONS

Problem

1. Faced difficulty in finalizing system scope while drawing comprehensive diagrams. Tension exists between implementing all planned features versus reducing complexity by abstracting or removing certain advanced functionalities.
2. Concern about over-engineering the system with complex functions that may pose implementation risks or exceed realistic development timeline constraints.

Solution

1. Conduct critical evaluation of each proposed function against project objectives and available development time. Prioritize core features that directly address primary problem statement and user needs identified in survey. Consider implementing a Minimum Viable Product (MVP) approach with essential features, relegating complex functions to future enhancements or optional stretch goals.
2. Consult with supervisor to determine which complex functions can be simplified, abstracted, or deferred without compromising project integrity. Update diagrams and requirements documentation to reflect refined scope, ensuring alignment between design artifacts and feasible implementation plan. This strategic reduction will improve project manageability while maintaining academic and practical value.

4. COMMENTS (Supervisor / Co-Supervisor / Company Supervisor)


.....
Supervisor's Signature


.....
Student's Signature

.....
Co-Supervisor's Signature
(if applicable)

.....
Company Supervisor's Signature
(if applicable)

IMPORTANT NOTES TO STUDENTS:

1. Items 1 – 3 are to be completed by the students prior to the meeting. Item 4 is to be completed by the supervisor / co-supervisor / company supervisor.

2. Student has to upload the soft copies of the meeting logs in eBwise and also attach them along with interim (FYP1) report.
Minimum requirement is SIX Meeting Logs (Period: Week 3 to Week 12). Students can have fortnightly meetings with the supervisor.

3. Log sheets provide the basis for evaluating the General Effort (Project Management, Attitude, and Technical Competency) of the student, by the supervisor and also for checking the attendance requirement of the student, by the FYP Committee.

This also provide the student with feedback from the supervisor / co-supervisor / company supervisor on the tasks done and provide the plan for the upcoming tasks. This can provide the motivation for the student to give consistent and efficient effort throughout the period of FYP.

4. Student who fails to meet the minimum requirement (six nos.) of log sheets will not be allowed to submit FYP report.